CERES Subsystem Delivery Schedule — June 2008

(Next Science Team Meeting — Fall 2008 in New York, NY)

Preliminary . CERESIib -
Subsystem Delivery gég\ég%t& Larl?elleeas[;&cjb\c Reason for Delivery Delivery P(NBEV(\;) Pﬁ;(t)l:rlr??s)
Memo to CM gley Needed
GGEO May 30 June 27 July 4 Support Betal processing of new ISCCP- X warlock &
(SCCR 675) like, crosstrack-only, GEO data product magneto
based on GGEO. New PGE CER11.7P1.
TISA June 27 July 11 July 18 Support Terra Edition2E and Aqua X warlock &
Averaging Edition2B SRBAVG1-3 and Daily magneto
(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3.
GGEO July 11 July 25 August 1 Final coefficient delivery for 11/05 - warlock &
(SCCR 653) 12/05. Initial coefficient delivery for 1/06 magneto
- 12/06. Code delivery to support BetalO
GGEO processing.
ERBE-like August To process on magneto. warlock &
magneto
Regrid MOA Fall To process the G5 CERES data that will be warlock &
coming to support Edition3. magneto
Clouds Fall Support TRMM VIRS-only processing of warlock &
August 2001 forward. magneto
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock &
magneto
Inversion Fall Support Beta2-Edition3 processing. warlock &
magneto
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Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding Two weeks after Inversion PMOA delivery dealing with overlap file warlock&
checking and reading G5-CERES MOA magneto
input. Also, support Beta2-Edition3 SFC
processing.
Instrument ?777? Delivery of simulated IES PGE to support X warlock &
(SCCR 641) TRMM VIRS-only processing. New PGE: magneto
CER1.0P1.
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